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Barton Pump Station October Construction Update 
 

King County is documenting construction techniques, including last winter’s sheet pile driving at the 
Barton Pump Station.  Watch the video here: http://www.youtube.com/watch?v=XGfZghcDO0k  
 
 
As construction moves forward, King County will be providing 
monthly project updates to keep the community informed.   
King County will continue to notify the community and ferry 
commuters should any ferry lane closures or work requiring 
additional notification occur.   
 

Previous work 
Work over the past month has focused on rebar and concrete 
placement in order to:  

 Continue forming walls in the pump station and valve 
room.     

 Finish exterior walls in the odor control room.    
 

Upcoming activity 
Over the next month, you’ll see:  

 More trucks coming in and out of the site; crews will 
continue to move traffic through the site in coordination 
with the ferry terminal.  

 Continued rebar and concrete placement work to form 
interior walls in the new pump station as well as interior walls and vent shafts in the odor control 
room.  

 

What to expect 
 Work hours typically 7:00 a.m. – 5:30 p.m. Monday through Thursday.  

 Flagger to move traffic through site and in and out of ferry terminal entrance.  

 Heavy equipment on site. 

 Noise and dust typical of a construction site. 
 

We appreciate your ongoing patience during construction! 

Rebar in the future odor control room


